UPCS Project SPRING 2017 SCHEDULE FULL REMAINING DURATION
Leviathan Mine Site
ID [Task Name Duration [Early Start Early Finish Predecessory Apr 2, '17 Apr 9,17 Apr 16, 17 Apr 23,'17 Apr 30, 17 May 7, '17 May 14, 17 Mg
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' |ARC - UPCS PROJECT : ! g ; § !

141 | 2017 ACTIVITIES 35 daysMon 4/3117  Fri 5119117

142 Spring Mobilization 5 daysMon 4/3/17 Fri4/7/17 ‘ S:Epring Mobilizationﬁ E E g ;E ;

143 USA Construction & Safety Oversight 25 daysMon 4/10/17  Fri5A217 142 USA Construction & Safe

144 CRITICAL PATH ACTIVITIES 25 daysMon 4/10/17  Fri 511217 .—.

145 LEAK DETECTION SYSTEM 4 daysMon 411017  Thu 41317 P—

146 Install Leak Detection Cable & Test 4 daysMon 41017 Thu 41347 142 Install Leak Detection Cable & Test |

147 PUMP STATIONS 10 daysMon 4/10/17  Fri 4121117 v—u—.

148 Install SS Pipe Spools 3 daysMon 4/10/17 Wed 4112117 142 Install'SS Pipe Spools |

149 Connect Piping to Pump 3 days Thu 4/13/17 Mon 4/17/17 148 E f Connect Pifping to Pump § g g E

150 Connect Inlet Piping 1 dayTue 4/18/17  Tue 4/18/17 149 i i Connect Inlet Piping i { | g

151 Repeat Hydrotest 3 daysWed 419/17  Frid/2117 150 Rgepeat Hydrotest

152 ELECTRICAL 20 daysMon 4/10/17  Fri 5/5/117

153 Install Continuous Power Cable 15 daysMon 4/10/17  Fri4/28/17 1142 = Install Continuous Power Cable |

154 Fiber Cable Installation 15 daysMon 4/10/17  Fri 428117 142 \ ‘ - ; F ber Cable InstallaEtion

155 Intrument & Pump Connections 5daysMon 5447  Fri5/5/17 154 ump Connections |

156 Startup & Testing 5 daysMon 5/8/17 Fri 5/12/17 155 % E E é S;Etartu p & Testing %

157 NON-CRITICAL PATH ACTIVITIES 23 daysWed 4119117  Fri 5119117 e o ————— |

158 Prepare Subgrade for Asphalt 5 daysMon 4/24/17  Fri 4/28/17 151 Prepare Subgrade for Asphalt

159 Asphalt Restoration 5 daysMon 5/1/17 Fri 5/5/17 158 E if E % TS E It Restoratiaé’l %

160 PUMP STATIONS 23 daysWed 411917  Fri 5119117 O ——————————————————————————

161 Attach Winches to Pedestals 2 daysWed 4/19/17  Thu 4/20/17 150 E % Attafch Winches to Pe&destals g § %

162 Paint Concrete Curb 1 dayMon 4/24/17 Mon 4/24/17 151 aint Concrete Curb

163 Heat Trace Installation 4 daysMon 5/8/17  Thu5/11/47 155 | e Heat Trace Installation

164 Insulation and Wrapping Installation 8 daysWed 5/10/17  Fri 5/19/17 163FS-2 day g E g E g B S Il’i:sulati

165 Final Demobililiation 2 daysThu 51817  Fri5/19/17  164FF F;ﬁnal D
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